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December 11, 1990 

Exposure Evaluation Division 
United States Envirnmental Protection Agency 
Office of Pesticides and Toxic Substances 
401 M Street SW 
Washington, D.C. 20460 

ATTN: Joseph J. Merenda. Director 

RE: SUBMITTAL OF ADDITIONAL INFORMATION REQUIRED AS PART OF PERMIT 
TO DEMONSTRATE PCB ALTERNATE THERMAL DISPOSAL METHOD 

Dear Mr. Merenda: 

Confirming our recent telephone discussions with Mr. Hiroshi 
Dodohara, we are submitting additional information necessary for 
the completion of the actions required to resolve the list of 
deficiencies identified in your approval letter dated August 2, 
1990. The following documents are attached: 

- Geosafe Maintenance Instruction. Revision -0-, and all 
Geosafe Preventive Maintenance Standards applicable to the ISV 
equipment; 

Geosafe Corporation Health and Safety Plan for the TSCA 
Demonstration Test at the General Electric Site. Spokane. 
Washington. dated December 4, 1990; 

- resumes for all Geosafe Corporation project personnel; and 

an updated Demonstration Test Schedule. 

As noted in the attached schedule, the Demonstration Test Plan will 
be updated to incorporate all required modifications and will be 
submitted by January 2, 1990. Changes include the addition of a 
third test layer in Melt 2, covered by 2 feet of clean soil, as 
suggested by Mr. Dodohara, and test duration has been extended 
accordingly from 170 to 2 40 hours. We assume that since they were 
submitted over 30 days prior to the start of testing activities, 
all analytical procedures submitted by our letter of October 10, 
1990 may be considered to be approved. 

We anticipate providing formal 30 day notification to the EPA 
Region X Administrator and all appropriate State and local 
officials on January 4, 1990. Schedule slippage is due to 
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unforseen delays in the delivery of our off gas hood fabric; our 
supplier's delivery committments on DOD contracts for Operation 
Desert Shield have taken precedence. We have discussed detailed 
schedule considerations with Mr. Dodohara in order to permit his 
advance planning for witnessing significant portions of the 
demonstration test. EPA inspection activities are welcomed at any 
time; however, based on our reading of permit Condition 21, we feel 
that it is important to address several considerations that must be 
observed in the coordination of such activities. Because of the 
overall technical complexity of the demonstration test, the limited 
number of technical staff onsite, the specific training 
requirements of the site operator's health and safety plan, and our 
own concerns for protecting the health and safety of our operators, 
other site personnel, and the public, all site visits must be 
coordinated in advance through the Geosafe Site Manager and myself. 
All EPA representatives must be escorted by the Site Manager or his 
designee whenever onsite; any actions that may be taken by EPA 
representatives pursuant to Condition 21 during a site visit must 
be coordinated through the Site Manager and may not compromise 
technical activities in process or the safe operation of the 
process equipment. We are certain that you share our concerns for 
safety and for the achievement of the goals of the demonstration 
test. Please be assured that with proper coordination, we can 
accomodate your specific inspection needs without untowardly 
affecting technical activities. 

We trust that these documents will meet your needs, and look 
forward to the successful completion of the demonstration test and 
our continued cooperation with EPA representatives. If you should 
have any questions or require further efforts on our part, please 
contact the undersigned at your earliest convenience. 

Sincerely, 
GEOSAFE CORPORATION 

Director of Regulatory Affairs 

Attachments 

cc: D. Hankins (GE) 
H. Dodohara (EPA-HQ/OTS), with attachments 
D. Rasmussen, Regional Administrator (EPA-Region X) 
B. Ewy (Ecology) 
S. FitzPatrick (STEP 1) 
V. FitzPatrick (Geosafe) 
B. Johnson (Geosafe) 
R. Stenzel (Bechtel Environmental) 


